50X1

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

Copy 1
3 pages

PDSR 31/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT
13 April 1962

Analysis

Editorial and/or graphical support was furnished during the period of 6-12 April 1962 on the following projects, which are in the analysis stage.

50X1

JN-143/61	USSR Interferometer Study
JN-174/61	Kamchatka GM
JN-229/61	Brueck U/I Construction
JN-253/61	Dodonovo AE Complex
JN-258/61	TIMTR New Area & Changes
JN-293/61	Karabash Possible AE Support
JN-305/61	KH Coverage Quality Analysis
JN-314/61	Tyura Tam MRC

50X1

JN-345/61	Kaliningrad Suspect MRBM
JN-349/61	Donok & Tambou Missile Storage
JN-3/62	SSATC Associated SP-2 Site
JN-4/62	Omsk Test Facility Comparison
JN-5/62	Tomsk AE Complex, Updating

50X1

JN-13/62	Tu-Ko-Ma Cheng Facility
JN-19/62	Comparative Analysis of Special Storage Areas
JN-57/62	Paddlewheel Sites Near Leningrad & Chita
JN-61/62	MCI for Mission GRC 106
JN-63/62	Updating Black Book
JN-69/62	MCI for Mission 3071
P-305/61	Procedures for Measuring Heights in TALENT

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

50X1

			94% complete
JN-292/61	Missile-related Instrumentation & Communication Facilities, TT	10 Apr 62	50% complete
JN-309/61	Rudisleben SAM Sites	21 Mar 62	50% complete
JN-336/61	Magdeburg SAM Site	2 Apr 62	25% complete

HANDLE VIA [illegible] CHANNELS ONLY

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

JN-26/62	Briefing Boards BW/CW	12 Apr 62	02% complete
JN-47/62	USSR Railroad Search (Overlay)	28 Mar 62	40% complete
JN-60/62	Briefing Boards for M GRC 106	2 Apr 62	90% complete
P-20/62	MCP for Mission GRC 106	12 Apr 62	50% complete
C-184/62 A	Area Study, Laos, Vietnam (Mosaic)	16 Mar 62	80% complete
C-184/62 B	Area Study, Laos, Vietnam (Mosaic)	28 Mar 62	05% complete
C-288/62	"O" Briefing Boards	12 Apr 62	40% complete
M-65/62	Briefing Board (TP & DS)	23 Mar 62	0% complete
M-67/62	Addition to Split Board (OD)	26 Mar 62	0% complete
M-88/62	Form (PAS)	12 Apr 62	0% complete
M-90/62	Sign (DPD)	12 Apr 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 12 April 1962:

Project No.	Publication No.	Short Title	To Repro	Dissem
JN-240/61	NPIC/R-36/62	Shuang-Chen Tzu GM Test Range	28 Mar 62	6 Apr 62
JN-247/61	NPIC/R-47/62	Khabarovsk VLF Antenna	3 Apr 62	10 Apr 62
JN-298/61	NPIC/R-52/62	Epicenter List	12 Apr 62	
JN-299/62	NPIC/R-53/62	Epicenter List	12 Apr 62	
JN-39/62	NPIC/R-48/62	MCI for Mission G 3066	30 Mar 62	6 Apr 62
JN-45/62	NPIC/R-51/62	MCI for Mission 9031	11 Apr 62	
JN-46/62		2 Briefing Boards, M 9031		10 Apr 62
JN-49/62	NPIC/R-1013/62	MCI for M GRC 104	6 Apr 62	
JN-54/62	PAR-743/62	Erratum to PAR-740/62	5 Apr 62	6 Apr 62
JN-59/62	NPIC/R-1012/62	IPIR for M GRC 106	6 Apr 62	9 Apr 62
JN-63/62	NPIC/R-50/62	Plesetsk ICBM	11 Apr 62	
JN-63/62	NPIC/R-49/62	Sary Ozek Poss MRBM Launch Site - No. 1	3 Apr 62	10 Apr 62
JN-71/62		2 Briefing Boards & one vu-graph for M G 3074		12 Apr 62
JN-72/62	PAR-744/62	Sitsum for M 3074, Part I		9 Apr 62
JN-72/62	PAR-745/62	Sitsum for M 3074, Part II		11 Apr 62
P-198/61	NPIC/MCP-8/62	MCP for M G 3032	5 Apr 62	
P-10/62	NPIC/MCP-7/62	MCP for M G 3067	4 Apr 62	
P-16/62	NPIC/MCP-1003/62	MCP for M GRC 1-4	30 Mar 62	6 Apr 62
P-18/62	NPIC/MCP-6/62	MCP for M 3071	4 Apr 62	
P-24/62		14 Briefing Boards		12 Apr 62
C-226/62		Additional Briefing Board		9 Apr 62
C-284/62		3 Briefing Boards, Cuba		10 Apr 62
M-82/62		Varityping (TID)		6 Apr 62
M-83/62		Sign (DPD)		10 Apr 62
M-84/62		2 Covers (DMD)		9 Apr 62
M-85/62	NPIC/PSL-4/62	Project Status Listing, March 1962	10 Apr 62	
M-86/62		Sign (DMD)		9 Apr 62
M-87/62		2 Forms (PAS)		11 Apr 62
M-89/62		Headlining (RS)		12 Apr 62
C-269/62		6 Briefing Boards, Cuba		10 Apr 62

HANDLE VIA TALENT-KEYHOLE

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0

Backlog

In addition to the projects listed in preceding sections of this report there were 67 National and 6 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 12 April 1962.

50X1

Chief, Publications Division, NPIC

HANDLE VIA [illegible] CHANNELS ONLY

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080048-0